

February 6, 2007

AGENDA ATTACHMENT B

APPROVED CONSTRUCTION CONTRACT CHANGE ORDERS

- (1) Change Order Number Two for Project SBAC A0338 – Rawlings Elementary School Multi-Purpose Building

On January 19, 2007, the Superintendent authorized execution of Change Order Number Two to the construction contract. This change order deducts \$163,252.50, from the contract, revising the contract total to \$2,638,667.17, and represents construction material and equipment that will be purchased by the District directly from the manufacturer / supplier at a savings of approximately \$9,252. This change order adds no calendar days to the contract time.

- (2) Change Order Number Two for Project SBAC B0603 – Ft. Clarke Middle School Lighting Retrofit

On January 19, 2007, the Superintendent authorized execution of Change Order Number Two to the construction contract. This change order adds \$2,025, to the contract, revising the contract total to \$17,246.15, and represents labor to install additional lamp ballasts. This change order adds twenty-seven (27) consecutive calendar days to the contract time.