

April 1, 2008

ATTACHMENT B

APPROVED CONSTRUCTION CONTRACT CHANGE ORDERS

- (1) Change Order Number Two for Project SBAC S0507 – Santa Fe High School Fire Alarm Replacement

On March 19, 2008, the Superintendent authorized execution of Change Order Number Two to the construction contract. This change order adds \$255.03 to the contract, revising the contract total to \$522,527.04, and represents costs to complete the flammable storage room and additional time for paint touch-up. This change order adds ninety-one (91) consecutive calendar days to the contract time. This is the final change order for this project.