

May 6, 2008

G . 2 .

ATTACHMENT B

APPROVED CONSTRUCTION CONTRACT CHANGE ORDERS

- (1) Change Order Number Two for Project SBAC A0505 – Lofton High School Classroom and Multipurpose Building

On April 21, 2008, the Superintendent authorized execution of Change Order Number Two to the construction contract. This change order deducts \$206,517.42, from the contract, revising the contract total to \$3,412,170.18, and represents a decrease in costs for unused contingency and other savings realized during construction. This change order adds no calendar days to the contract time. This is the final change Order for this project.