

June 3, 2008

ATTACHMENT B

APPROVED CONSTRUCTION CONTRACT CHANGE ORDERS

- (1) Change Order Number Two for Project SBAC A0603 – Gainesville High School Media Center Addition and Renovations

On May 21, 2008, the Superintendent authorized execution of Change Order Number Two to the construction contract. This change order adds 23,136.84, to the contract, revising the contract total to \$1,538,285.71, and represents an increase in costs for existing structural steel retrofit. This change order adds ten (10) consecutive calendar days to the contract time.